



Preparation of the 4th National Report (4NR) to CBD

Project title	Support to GEF Eligible CBD Parties for carrying out 2010 Biodiversity Targets National Assessment – Phase III
Project start	March 2010
Projected finish date	July 2010
Project manager	Project Specialist - Dr. Winston Mc Calla
Project objectives	The main objective of the project is to prepare a fourth national report in accordance with the CBD guidelines.
Project team	The National Coordinator is responsible for the management of the project. The project manager will have authority for the project including staff hiring and contracting with suppliers and contractors. The project manager's authority will be limited to expenditures directly related to the project and within the project's stated budget.
Proposed budget	US \$20,000.00
Sponsor sign off	UNEP Division of Global Environment Facility Coordination (UNEP/DGEF) National Environment and Planning Agency (NEPA) Office of the Prime Minister (OPM)

Project deliverables	These items are not yet define.	
Order of magnitude cost estimate in U\$\$	GEF Financing	20,000.00
	Grand Total U\$\$	20,000.00