



# Preparation of the 4th National Report (4NR) to CBD

<b>Project title</b>	Support to GEF Eligible CBD Parties for carrying out 2010 Biodiversity Targets National Assessment – Phase III
<b>Project start</b>	March 2010
<b>Projected finish date</b>	July 2010
<b>Project manager</b>	Project Specialist - Dr. Winston Mc Calla
<b>Project objectives</b>	The main objective of the project is to prepare a fourth national report in accordance with the CBD guidelines.
<b>Project team</b>	The National Coordinator is responsible for the management of the project. The project manager will have authority for the project including staff hiring and contracting with suppliers and contractors. The project manager's authority will be limited to expenditures directly related to the project and within the project's stated budget.
<b>Proposed budget</b>	<b>US \$20,000.00</b>
<b>Sponsor sign off</b>	UNEP Division of Global Environment Facility Coordination (UNEP/DGEF) National Environment and Planning Agency (NEPA) Office of the Prime Minister (OPM)

<b>Project deliverables</b>	These items are not yet define.	
<b>Order of magnitude cost estimate in U\$\$</b>	<b>GEF Financing</b>	<b>20,000.00</b>
	Grand Total <b>U\$\$</b>	<b>20,000.00</b>